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Executive Summary 
In formulating the Iraq reconstruction program, the Coalition Provisional Authority (CPA) 
examined several options for program-management. One option considered was to have the U.S. 
Army Corps of Engineers (USACE) manage the entire program.  However, USACE officials 
believed that the agency lacked the capacity in Iraq to oversee such a large program and could 
not rapidly assemble sufficient staff. Similarly, the CPA found that the U.S. Agency for 
International Development and the Iraqi ministries lacked the organizational capacity to manage 
a large, infrastructure-focused program. Seeking a solution, the CPA developed a concept paper 
that proposed forming a new program-management office that would rely on contractors for both 
the management and the execution of the reconstruction program; technical contractors would be 
used to design, plan, build, and complete projects and another group of contractors would 
provide program management. The CPA administrator accepted that proposal, and in August 
2003, approved formation of the Program Management Office (PMO) to execute that plan.   

To manage its projects, the PMO established six sector program-management offices (SPMOs) 
organized by work sector, such as electricity and public works/water.  These offices were led by 
government employees.  To provide program-management support services for these offices, 
however, the Pentagon Reconstruction Program, which served as the contracting office, awarded 
seven cost-plus-award-fee contracts–one for the PMO and each of the six sector offices. These 
contracts were awarded in March 2004.  The contractors awarded these contracts were known as 
Sector Program Management Office Contractors (SPMOCs). Over the next few years, there were 
several changes in project management and contract administration. 

In May 2004, National Security Presidential Directive 36 replaced the PMO as the program 
manager with a new program management office called the Project and Contracting Office 
(PCO). As a result, the SPMOs became the Sector Project and Contracting Offices (SPCOs), and 
the contractors who supported them became known as Sector Project and Contracting Office 
Contractors (SPCOC). In October 2006, USACE Gulf Region Division (GRD) replaced the PCO 
as the project manager. In this report, SIGIR refers to the government offices responsible for 
contract administration as the sector project and contracting offices (SPCOs), and the contractors 
as Sector Project and Contracting Office Contractors (SPCOCs), regardless of the timeframe. 
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The Iraq Transition Assistance Office (ITAO) is also involved in Iraq reconstruction projects and 
is responsible for coordinating and overseeing all non-security assistance for the Chief of 
Mission.1

The overall objectives of this audit were to determine the roles and responsibilities assigned to 
the SPCOCs and the extent to which the U.S. government benefited from the services provided 
by the SPCOCs. Specifically, SIGIR’s reporting objectives for this report were to (1) assess 
contractor performance in managing another contractor, and (2) review the effectiveness of the 
government in managing the contracts. 

Results 
As of June 7, 2007, the U.S. government had obligated approximately $527.5 million for 
contracted program-management support services, and $41.8 million in award-fees have been 
authorized. These support services covered thousands of projects. Because of weaknesses in the 
implementation of required contracting policies SIGIR was unable to conclusively assess how 
well the practice of using contractors to manage other contractors worked. Each contractor’s 
performance was assessed and documented through an award-fee process. However, award-fee 
results offer only limited information on each contractor’s performance and do not provide a 
sufficient basis to assess the practice of using contractors to manage contractors. A review of the 
award-fee scores alone, however, suggests that the SPCOs were very satisfied with the 
performance of four of the contractors and slightly less satisfied with one.   

To gain further insight on the contractors’ performance, SIGIR interviewed senior GRD officials 
who worked with the contractors, as well as senior ITAO officials who were knowledgeable 
about each sector’s programs. These interviews provided more details on contractor 
performance, but the views expressed were decidedly mixed and inconclusive. GRD officials 
generally endorsed the contractors as effective and ITAO officials more often expressed 
dissatisfaction with them. For example, in the water sector, the GRD sector lead stated that the 
contractor performed high-quality work, although the ITAO senior consultant believed that the 
contractor sidestepped the role of “watchdog” and did not aggressively oversee the design-build 
contractor’s processes. 

SIGIR also identified other contract administration practices that were not being accomplished as 
required. These include inappropriate obligations of award fees, contract administration transfer, 
and information disclosure practices. 

Further, SIGIR is continuing to examine possible issues related to conflicts of interest between 
any of the contractors involved in these seven contracts. To the extent appropriate SIGIR will 
report separately on these matters. 

                                                 
1 By Executive Order No. 1343, dated May 9, 2007, the President created the Iraq Transition Assistance Office as 
the successor organization to the Iraq Reconstruction Management Office (IRMO). 
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Lessons Learned 
Because work on these program-management support contracts has ended, or soon will, SIGIR 
makes no recommendations. However, SIGIR provides the following lessons learned: 

• The award-fee process can be an effective tool for creating incentive for contractors to 
strive for superior results.  Properly documenting contractor performance in accordance 
with award-fee criteria is essential to making appropriate award-fee judgments. 

• The success of any contractual relationship depends heavily on the quality of the 
direction and oversight given the contractor by the government.  When government 
oversight is lax, the risk of problems increases. 

• A prerequisite for assessing the viability of any contract management approach, such as 
using contractors to provide management support, requires the effective implementation 
of existing contract administration practices and polices. 

Management Comments and Audit Response 
The U.S. Army Corps of Engineers Gulf Region Division provided technical comments on a 
draft of this report.  Those comments have been incorporated in the report where appropriate.  A 
senior JCC-I/A official also stated that JCC-I/A was addressing the award-fee issues discussed in 
the report. 
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Introduction 

Background 
In formulating the Iraq reconstruction program, the Coalition Provisional Authority (CPA) 
examined several options for program-management.  One option was to have the U.S. Army 
Corps of Engineers (USACE) manage the entire program.  However, USACE did not believe it 
had sufficient capacity in Iraq to exercise oversight of such a large enterprise and could not 
quickly secure enough staff to manage the massive program. USACE’s primary expertise is 
construction management and execution, not the kind of planning, programming, and budgeting 
inherent in the reconstruction. According to USACE officials, the government did not possess 
the ability to manage such a large reconstruction program without additional contractor support. 
It could not have mobilized personnel with the specialties and expertise needed. The CPA also 
determined that neither the U.S. Agency for International Development nor the Iraqi ministries 
possessed the organizational capacity to manage a large, infrastructure-focused program.   

Looking for a solution, CPA developed a concept paper that proposed formation of a new CPA 
program-management office that would rely on contractors for both management and execution 
of the reconstruction program; technical contractors would be used to design, plan, build, and 
complete projects and another group of contractors would provide program management. 
Contractors would be able to provide more continuity than government personnel because 
contractor personnel would turn over less frequently than government personnel. That concept 
was accepted and in August 2003, the CPA Administrator approved establishment of the 
Program Management Office (PMO) for that purpose. 

To manage its projects, the PMO established six sector program-management offices (SPMOs) 
organized by work sector, such as electricity and public works/water.  These offices were 
manned by government employees.  To provide program-management support for these offices, 
however, the Pentagon Reconstruction Program, which served as the contracting office, awarded 
seven cost-plus-award-fee contracts for program management-support services–one for the PMO 
and each of the six sector offices. These contracts were awarded in March 2004. The contractors 
that were awarded these contracts were known as Sector Program Management Office 
Contractors (SPMOCs). 

The program management offices supported by these contracts have changed over time.  In May 
2004, the PMO was replaced by the Project and Contracting Office (PCO), and in October 2006, 
the PCO was replaced by the Gulf Region Division (GRD).  As the offices changed, the names 
of the program management offices changed too.  The SPMOs became the Sector Project and 
Contracting Offices (SPCOs), and the contractors who supported them became known as Sector 
Project and Contracting Office Contractors (SPCOC).  In this report, SIGIR refers to the sector 
program management offices as the SPCOs, and the the program management contractors as the 
SPCOCs, regardless of the timeframe. 

According to the acquisition strategy plan, the contractors for both the PCOC and SPCOC 
program-management support contracts were to be capable of providing a range of services such 
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as program integration and coordination, requirements management, monitoring and reporting, 
acquisition, procurement, and logistics support, and quality assurance. 

In March 2004, seven cost-plus-award-fee type contracts were awarded to provide program- 
management support services for Iraq Relief and Reconstruction Fund and Economic Support 
Fund projects.  The seven contracts are shown in Table 1. 

Table 1—Program Management Support Contracts 

Contract Number Services Contractor 

W914NS-04-C-0001 PCO Support ATC Services, Inc. 
Iraq Power Alliance Joint 
Venture (JV) 

W914NS-04-C-0002 Electrical Sector 

CH2M Hill/Parsons Water 
Infrastructure JV 

W914NS-04-C-0003 Public Works/Water Sector 

W914NS-04-C-0004 Security/Justice Sector Berger/URS JV 
W914NS-04-C-0005 Buildings/Health/Education Sector Berger/URS JV 
W914NS-04-C-0006 Communication/Transportation 

Sector 
Berger/URS JV 

W914NS-04-C-0007 Oil Sector Foster Wheeler 
Source:  SIGIR analysis of GRD and JCC-I/A data 

 
In March 2005, the three contracts awarded to Berger/URS Joint Venture were combined into 
one, W914NS-04-C-0004.  All of the contracts shown in Table 1 were for a base year with two 
option years.  Under a cost-plus-award-fee contract, all allowable costs are reimbursed, and 
contractors earn a base fee of 3 percent of budgeted cost of the project.  Contractors also were 
eligible to earn an award-fee of 9 to 13 percent. 

The Award-Fee Process is the Primary Tool to Evaluate 
Effectiveness 
Contractor performance is evaluated through implementation of award-fee plans built into the 
contracts.  The plans state that contractors will be evaluated based on a set of factors, such as 
program management, capacity development, contract acquisition strategies, technical 
management, and participation of small businesses, coalition partners, Iraqi companies, and Iraqi 
women-owned businesses.  While there are some small differences in the award-fee plans for 
these seven contracts, the award-fee process is basically the same.  Contractors begin each 
evaluation period with zero percent of the available award-fee and work up to the evaluated fee 
for each evaluation period.  The award-fee pool is the total dollars that can be earned for each 
evaluation period.  Award-fee determinations are based on subjective performance evaluations 
provided by an award-fee evaluation board (AFEB) and an Award-fee Determining Official 
(AFDO).  Performance monitors provide continuous evaluation and assessment of each 
contractor’s daily performance.  Performance monitors are prohibited from membership on the 
award-fee board.   
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Typically, membership on an AFEB includes the sector lead, the contracting officer, and other 
sector staff.  The award-fee evaluation board is responsible for reviewing the performance 
monitors’ evaluations, the contractor’s self-evaluation, and any other information available in 
order to arrive at an overall objective and impartial position on the contractor’s performance.  
The task is then to decide how well the contractor performed in each area using the metrics 
provided in the award-fee plan.  Voting members individually score contractor performance in 
writing.  These individual reports are then submitted to an assigned individual for consolidation 
into a single award-fee score.  Finally, scores are converted into an award-fee amount.   

The AFDO is independent of the AFEB, and makes the final decision on the amount of award-
fee earned.  The AFDO becomes involved only after the evaluation board has met and agreed on 
a recommended award-fee score.  The determining official’s decision must be documented and 
provided to the contractor within five days after the decision and simultaneous with the contract 
modification signed by the contracting officer to obligate the fee amount.  The contractor can 
then immediately submit an invoice for the earned fee.   

Feedback is provided to the contractor at periodic meetings (usually monthly) that identify 
negative performance trends and give the contractor an opportunity to take corrective action.  
Meetings should be attended by the contractor, performance monitors, and members of the 
AFEB.  Informal evaluation reports that document the feedback provided should be prepared and 
then used when the evaluation board convenes for its formal evaluation. 

Objectives 
The overall objectives of this audit were to determine the roles and responsibilities assigned to 
the SPCOCs and the extent to which the U.S. government benefited from the services provided 
by the SPCOCs.  Specifically, SIGIR’s reporting objectives for this report were to (1) assess 
contractor performance in managing another contractor, and (2) review the effectiveness of the 
government in managing the contracts. 
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Award-fee Process Was Not Effectively Used to Assess 
Contractor Performance  

There has been improvement in award-fee documentation for these contracts over the past few 
years.  However, the existing documentation and award-fee results have too many weaknesses to 
be relied on to assess how well the process of using contractors for program management support 
services worked.  Our current review found problems with (1) written monthly performance 
feedback to the contractors; (2) documentation of award-fee scoring by the award-fee board; and 
(3) award-fees that did not match with award-fee board ratings.  The award-fee scores alone, 
however, indicate that the SPCOs were very satisfied with the performance of four of the 
contractors and slightly less satisfied with one. 

Monthly Feedback Documentation Was Not Always Well Prepared 
Written feedback to the contractor on its performance to include information on its strengths, 
areas needing improvement, and deficiencies is an important tool for documenting contractor 
performance.  Further, it is required by all seven of these program-management contracts.  
However, while some sectors did a good job of evaluating performance a few sectors did a poor 
job of preparing the required documentation. 

All of the award-fee plans for these contracts required monthly written feedback to the contractor 
except the award-fee plan in the electricity sector, which required quarterly feedback.  Quarterly 
feedback is inconsistent with JCC-I/A award-fee board policy, which requires monthly meetings 
and informal monthly evaluation reports. 

SIGIR’s review found that the electric sector did not conduct monthly feedback meetings 
because, according to a senior electric sector official, monthly meetings were considered too 
cumbersome.  Moreover, he stated that GRD provides verbal feedback to the contractor almost 
every day as well as a Saturday meeting at which issues are discussed.  Regardless of this 
alternative requirement, however, we could only find documentation of semi-annual feedback to 
Iraq Power Alliance JV through the award-fee period ending March 9, 2007. The formal 
feedback provided by the electric sector was quite detailed, with comments and 
recommendations under each factor and sub-factor from individual performance monitors, but 
semi-annual feedback is not enough to assure effective monitoring of the contractor. 

SIGIR also found little documentation of meaningful feedback to two of the other contractors; 
the oil sector contractor and the PMO contractor. The oil sector had little documentation 
supporting the ratings other than some Award-fee Determining Official (AFDO) letters.  On one 
occasion, the text of the AFDO letter contradicted the score.  For example, in one award-fee 
period the AFDO wrote that his evaluation “reflects less than excellent performance for the 
entire period.”  Nonetheless, the oil contractor was granted an award-fee in the “Outstanding” 
range.  SIGIR did not find written monthly assessments of the performance of ATC Services, the 
PMO contractor. 
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Conversely, SIGIR found good documentation of written monthly feedback in the other two 
sectors.  For example, the water sector had good documentation for 17 of the 20 months (85 
percent) from July 2005 through March 2007.  The documents contained detailed feedback for 
each rating factor and sub-factor in the award-fee plan.  Similarly, the facilities and 
transportation sector had good documentation for 15 of the 24 months between March 2005 and 
March 2007. 

The absence of formal written feedback to the contractor creates problems for the government.  
For example, during the first performance period the oil sector contractor was given a low score 
and no award-fee was recommended.  The contractor protested, citing the government’s failure 
to provide the prescribed monthly feedback.  As a result, the AFEB raised the score for the 
period, and the contractor received about half of the potential award-fee.  Even after this 
incident, SIGIR found little evidence that feedback was provided for subsequent periods. 

Award-fee Score Sheets Were Incomplete 
SIGIR found incomplete award-fee documentation.  Given the lack of information SIGIR was 
unable to confirm the basis for the award-fee decisions reached by the AFEB in many cases. 

SIGIR’s review of the 45 cumulative award-fee boards held for the seven sectors before June 
2007, found individual scoring sheets for only six of the 45 boards (13 percent).  Consolidated 
score sheets were found for some boards, but these are not as useful as the individual scoring 
sheets for assessing contractor performance.  The JCC-I/A award-fee board policy requires 
voting members to individually score contractor performance in writing, and these individual 
score sheets are then consolidated into a single weighted and rated recommendation for award-
fee.  The score sheets allow board members to assign a numeric value for each factor and sub-
factor that is evaluated and would show how each award-fee board member assessed the 
contractors’ performance in each rated performance award-fee period.  The GRD sector leads 
who chaired the award-fee boards told us that members did prepare their own scoring sheets as 
prescribed by the award-fee plan but the board did not include the individual scoring sheets in 
the contract files.   

For example, SIGIR reviewed the results of nine award-fee boards for the water sector.  Seven 
boards gave the contractor scores in the “Outstanding” range, (between 91 and 100) and two 
boards gave the contractor scores in the “Excellent” range (between 81 and 90).  As stated, 
SIGIR found very good documentation of monthly feedback from March 2005 to March 2007.  
However, SIGIR found only three consolidated score sheets that supported the recommendation 
and no individual scoring sheets.  As a result, there is little information about the specific 
strengths of the contractor’s performance.  Similarly, in the electricity sector SIGIR found 
consolidated score sheets from five of six award-fee boards, but only a few individual score 
sheets from one board. 

Inconsistencies with Award-fee Board Ratings 
SIGIR’s assessment of contractor performance was also impacted by award-fee decisions that 
seem contradictory to the document record.  For example:  
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• On July 28, 2006, the AFEB for the water-sector contract recommended to the AFDO a 
score of 93.7 for the award-fee period ending July 9, 2006, resulting in a proposed award-
fee of $1,627,013.  On July 31, the AFDO issued a decision stating that the award-fee 
percentage earned had been adjusted to 85.7 percent.  The recalculated fee authorized 
was $1,488,100.  The document was signed by both the AFDO and the contracting 
officer.  However, on September 19, 2006, the contract was modified to show a higher 
award-fee pool for the period and to authorize a revised award-fee of $1,612,858, an 
increase of $124,758.  GRD financial data indicates that the higher amount was paid.  
There was no AFDO Decision Document in the contract records explaining why the 
award-fee was revised. 

• The AFDO reduced the award-fee performance score for the electric sector contract for 
the period between September 9, 2005, and March 8, 2006.  According to the AFDO 
determination letter the score was reduced because several members of the board were 
not present during the rating period.  Accordingly, the award-fee was “reflective of the 
overall accomplishments of the Iraqi Power Authority versus the specific objectives 
established for the performance period.”  

• The oil-sector contractor’s performance for the period from September 11, 2004 to March 
10, 2005, was rated as “less than excellent” in written comments by the AFDO.  
However, the contractor was given a score of 93.51 percent, which is in the 
“Outstanding” range (91-100).  There is no explanation in the contract record of why the 
contractor was given the higher award.  

Award-fees Indicate Customer Satisfaction 
The scores from the AFEBs show that GRD and PCO were very satisfied with the performance 
of four of the contractors and only slightly less satisfied with one.  Four contractors received 
average evaluation scores ranging from 91.5 to 94.1 out of 100 (in the “Outstanding” range), 
while the fifth received a score of 71.4 (in the “Very Good” range). Table 2 shows the AFEB 
score range for the contracts. 

Table 2—Award-fee Score Range for Program Support Contractors 

Contractor Period AFEB Score Range 

ATC Services May. 2004 to Sep. 2006 88.0 to 95.0 

Iraq Power Alliance Joint Venture Mar. 2004 to Mar. 2007 86.4 to 98.7 

CH2M Hill/Parsons Joint Venture Mar. 2004 to Nov. 2006 84.0 to 98.0 
Foster Wheeler Mar. 2004 to Mar. 2007 90.0 to 95.0 
Berger/URS Joint Venture1 Mar. 2004 to Jun. 2007 61.8 to 96.3 
1Includes contracts W914NS-04-C-0005 and W914NS-04-C-0006 
Source:  AFDO letters for the periods indicated. 
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Senior Officials Assessments of Contractor 
Performance Are Inconclusive 
Our interviews with knowledgeable senior officials and reviews of available documentation 
provided further information on each contractor’s performance.  However, this information also 
does not provide a basis to assess how well the process of using contractors for contract 
management support services worked.  For example, the officials’ views varied on some 
contracts and in one case the official lacked detailed knowledge of the program management 
element of the contract. 

Overall Program Management – ATC Services, Inc. 
SIGIR did not find written assessments of the performance of ATC Services, Inc. which was 
awarded a one year, $21.6 million contract (W914NS-04-C-0001) for program management and 
support services to the PMO.  While the official with whom SIGIR spoke was generally satisfied 
with the company’s performance, he admitted he lacked visibility over all activities thereby 
questioning the thoroughness of his assessment. 

The original contract called for the contractor to provide support services to the PMO, including 
coordinating the activities of the SPCOCs and preparing reports for the CPA and the U.S. 
government.  ATC Services was asked to perform tasks other than program management, 
however, and a new statement of work was issued through modification P00007 in January 2005.  
The new statement more sharply defined the contract requirements, including elements unrelated 
to reconstruction program management, such as life support and facilities management.  In 
March 2005 the contract’s first option year was executed and the scope of work was again 
modified to require ATC Services to define and implement a PCO change management plan.  
The plan was to include a synchronized reduction in support provided by PCO in the areas of 
program and project management, life support, and security and administration.  At the same 
time, facilities operation and maintenance for the PCO became a more heavily weighted factor in 
the award-fee plan. 

In March, 2006 the second option year on the contract was executed; however, in February a new 
life-support arrangement was made with another contractor, and the ATC Services contract 
ended in July of that year.  The former AFEB chairman, expressed a positive opinion regarding 
ATC Service’s performance.  He noted the change to another contractor was made to achieve 
greater efficiencies following the absorption of PCO into GRD and was not related to 
performance by ATC Services. The former AFEB Chairman stated that ATC Services did a good 
job on the life-support and facilities management elements of the contract, including work 
relating to building improvements.  However, he admitted that he was unfamiliar with the 
program management element of the contract. 

Electricity-Sector – Iraq Power Alliance Joint Venture 
The Iraq Power Alliance Joint Venture was the only contractor which received consistent and 
positive assessments in both written evaluations and oral assessments for its one year $43.4 
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million contract to provide support services in the electricity sector.  The information available 
therefore strongly suggests that the U.S. government in this case received value for its money 
spent. 

Contract W914NS-04-C-0002 was awarded to the Iraq Power Alliance Joint Venture (IPA-JV), a 
joint venture comprising Parsons Energy and Chemicals Group and Parsons-Brinckerhoff, Ltd.  
The contract was to provide program-management support services in the electricity sector for 
one year at an estimated cost of $43.4 million.  The contract had two option years.  Parsons 
Energy and Chemicals Group provides design, engineering, procurement, construction, and 
project management services in the oil and gas, refining, chemical and petrochemical, and power 
industries.  Parsons-Brinkerhoff provides program management, engineering, and construction 
management services for infrastructure. 

Written assessments and officials’ opinions provide evidence of the success of IPA-JV.  Overall, 
assessments and opinions point to a contractor that is committed to its job, adaptable to changing 
circumstances, has high quality staff and communicates well with U.S. and Iraqi organizations.  
For example, 

• In May, 2006 the AFDO wrote, in part, “(t)he IPA-JV has continued to demonstrate that 
overall it is an outstanding organization committed to the rebuilding of Iraq through the 
quality construction and rehabilitation of Iraq’s electric infrastructure.  Above all, IPA-JV 
has been a tremendous steward of government resources.  The firm fixed price 
contracting initiatives have resulted in cost savings in the millions of dollars to the U.S. 
government.  IPA-JV emphasizes capacity development by constantly working with the 
Ministry of Electricity and ensuring their personnel are trained and ready to carry on the 
task of completing the rebuilding of their Nation’s electric infrastructure.”   

• The AFEB evaluation of the “Scope, Tracking Funds, Planning and Scheduling” sub-
factor for the six-month award-fee period ending in March 2005 stated “as the program 
has evolved under the pressures of funding constraints and sub-par performance of 
certain design/build contractors, IPA-JV immediately reconfigured and adapted to fill in 
the void and keep the entire Electricity reconstruction program on track, all within the 
very real constraints of time, headcount and budget.” 

Top officials were also uniform in their praise. A senior GRD official in the sector stated that 
IPA did a very good job, adapting to various and changing strategies that had been pursued in the 
sector.  Noting that electricity is a technologically challenging field in which expertise is in high 
demand globally, he found it impressive that IPA-JV had built such a good team.  He also 
praised the contractor’s almost-daily meetings with GRD, ITAO representatives, and the 
Ministry of Electricity.  ITAO representatives also endorsed IPA-JV’s work.  An ITAO official 
stated IPA-JV and ITAO worked very well together and the quality of work performed by the 
contractor was excellent. He also stated that all of the IPA-JV staff were very professional and 
had a lot of expertise in electricity. 
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Oil Sector – Foster Wheeler 
U.S. officials’ assessments of Foster Wheeler’s performance varied significantly making it 
difficult to conclude how well the company achieved the goals set out in its $8.4 million contract 
to provide program management services in the oil sector.  GRD officials believe that the 
company performed in an outstanding manner.  However, ITAO senior consultants criticized the 
contractor’s performance. 

Foster Wheeler, an engineering and construction company providing services and products to a 
broad range of industries and based in the United Kingdom, was awarded contract W914NS-04-
C-0007 to provide program management and support services in the oil sector at an estimated 
cost of $8.4 million.  The contract had two option years. 

The contractor suffered a rocky start due to its slowness in mobilizing because of concerns about 
security.  In April 2004, the contracting officer issued a notice to Foster Wheeler demanding 
mobilization.  A senior ITAO official stated that the contract was within two hours of being 
terminated.  Foster Wheeler finally did mobilize and, as SIGIR stated earlier, even received an 
award-fee, after being denied one, in the first fee period.  The ITAO official stated that Foster 
Wheeler did not mobilize enough people or have the right people for the job and created an 
excessive leave schedule that resulted in a need for many more personnel. 

ITAO officials also criticized the sector’s approach to reconstruction in the oil sector.  The 
officials stated that contractors hired to refurbish the oil well sites would shut down the plants for 
extended periods of time to perform repairs and maintenance, which contravened the normal 
industry practice of setting up “work-arounds” to keep the plant running.  As a result, the Iraqi 
government lost millions of dollars and had to purchase more oil outside of Iraq to meet demand.  
The officials criticized Foster Wheeler for not effectively monitoring the contractors’ procedures, 
resulting in substantial schedule-slippage.  That resulted in higher administrative costs in the 
design-build contracts, which were cost-plus award-fee contracts. 

One requirement of the contract’s scope of work was to coordinate and manage the development 
of individual Task Orders, ensuring that project-definition packages and cost proposals provided 
by the design/build contractors sufficiently defined scope in line with requirements.  A senior 
ITAO consultant stated that Foster Wheeler lacked the background to develop task orders and the 
experience to manage them; the company, in his opinion, should have hired consultants who 
were technical experts in various specialties.  A senior Foster Wheeler official responded that it 
worked closely with the U.S. government agencies until mid-2006, but when the new IRMO 
senior consultant arrived, communications broke down.  Another Foster Wheeler representative 
stated that ITAO officials did not have visibility of the contract and that sometimes Foster 
Wheeler was obliged to operate beyond its area of expertise. 

In contrast, on June 14, 2007 the outgoing GRD sector lead stated that he had full confidence in 
Foster Wheeler.  He said that the oil sector ran a lean organization limiting the number of 
personnel and had the right people for the job.  According to this source, the cost of Foster 
Wheeler management was approximately four percent of the total cost of the program, not 
including government provided life support, and that was good value. 
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All of the award-fee scores for Foster Wheeler through September, 2006, reached 90 or above, in 
the “Excellent” or “Outstanding” range.  However, as SIGIR has noted there is scarce 
documentation supporting these ratings other than the AFDO letters, which cite strengths and 
areas for improvement. 

Water Sector – CH2M Hill/Parsons Joint Venture 
As with the oil sector, SIGIR found major disagreement between the ITAO senior consultant and 
the GRD and JCC-I/A officials in the sector regarding CH2M Hill/Parsons Joint Venture’s 
performance.  The contract was for program management-support services in the water sector for 
one year at an estimated cost of $28.5 million.  GRD and JCC-I/A personnel stated that the 
contractor did a good job.  But the ITAO consultant stated that the CH2M Hill/Parsons Joint 
Venture did not effectively monitor the design-build contractors. 

Contract W914NS-04-C-0003 was awarded to a joint venture comprising CH2M Hill, a water 
resources development firm, and Parsons Water Infrastructure Inc.  A senior official of CH2M 
Hill/Parsons Joint Venture stated that CH2M Hill had program management background in water 
treatment, irrigation, water supply, and sewage, while Parsons’ expertise was in construction. 

The GRD sector lead stated in June 2007 that CH2M Hill/Parsons Joint Venture was performing 
good-quality work.  This opinion appears to be supported in monthly feedback documents which 
identified some successes in contract performance.  For example, the reports concluded: 

•  “At the recently completed Erbil Water Treatment Plant, SPCOC personnel are on-site, 
providing effective coordination and start-up activities.” (Period ending June 9, 2006); 

• “Uses a very effective document control system to insure that all submittals and 
assessments reviewed are done in a timely manner especially when comments are 
required.” (Period ending September 9, 2005); 

• “Utilizes a combination of field personnel and home office subject matter experts to 
conduct design reviews saving time and money on the program and allowing field 
personnel to concentrate on immediate action requirements in an outstanding manner.” 
(Period ending April 9, 2006); 

• “Routinely recognized for exceptional responses to data calls.  There have been repeated 
programmatic changes, changed project conditions, and a high frequency of data calls 
that require the SPCOC to complete its task within a tight schedule.” (Period ending 
April 9, 2006); 

• “Received a letter of congratulation from Her Excellency the Minister of Municipalities 
and Public Works commending highly effective seminars for women.” (Period ending 
September 9, 2005). 

The GRD sector lead did note some problems.  He stated that the contractor’s rest and relaxation 
leave schedule had been an on-going issue.  For example, feedback for the month ending 
September 9, 2005, said that “SPCOC does not always provide adequate coverage during rest 
and relaxation periods.  SPCOC needs to insure that adequate staff is available at all times to 
conduct the mission.” 
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The ITAO senior consultant in the water sector took a decidedly more negative view of the 
contractor, noting that CH2M Hill/Parsons Joint Venture did not actively take on the role of 
“watchdog” for the U.S. government and did not aggressively oversee the design-build 
contractors’ processes.  Furthermore, she stated that CH2M Hill/Parsons Joint Venture was not 
forthcoming in its dealings with ITAO.  She said it was hard to get information from the 
contractor and the contractor was not effective in keeping the sector’s contractors on schedule.  
She also stated that deliveries were frequently delayed and that sometimes the wrong equipment 
was purchased.  For example, wrong equipment was purchased for the Mosul Dam project, at a 
cost of $30 million.  She further said that CH2M Hill/Parsons Joint Venture was not active in 
pursuing solutions. 

CH2M Hill/Parsons Joint Venture took issue with the negative assessment.  A senior CH2M 
Hill/Parsons Joint venture official stated that he believed that the program has been successful.  
He identified several projects as examples, including the Erbil water treatment plant.  He said 
that capacity has been increased, although operational problems hamper production.  The official 
cited a lack of electricity to operate pumps, an inconsistent supply of laborers, and illegal taps on 
water pipelines. 

Facilities and Transportation Sector – Louis Berger/URS Joint 
Venture 
Ratings and other assessments for the performance of the Louis Berger/URS Joint Venture 
varied making it difficult to determine whether the U.S. government received value for the 
contract.  The contract cost was about $27.7 million.  Award-fee Board written feedback ran the 
gamut from “good” to “excellent”.  However, overall Louis Berger received award-fee board 
scores in the “Good” range. 

Contracts W914NS-04-C-0004, W914NS-04-C-0005, and W914NS-04-C-0006 were awarded to 
Louis Berger/URS Joint Venture (Berger/URS), a combine comprised of Louis Berger Group, 
Inc. and URS Group, Inc., both of which are large engineering-services firms.  The contract was 
to provide program management support services in the Security and Justice; Buildings, Health, 
and Education; and Transportation and Communication sectors, for one year at an estimated cost 
of $27.7 million.  The contract had two option years.  To reduce costs the contracts were 
consolidated after the first year into a single contract; W914NS-04-C0004 in one sector called 
“Facilities and Transportation.” 

SIGIR reviewed 12 award-fee periods for contract W914NS-04-C-0004, between March 2004 
and June 2007.  The ratings for those periods included one “Excellent,” four “Very Good,” and 
five “Good.”  Two periods had no rating.  SIGIR also reviewed the two award-fee periods for the 
two contracts that were consolidated (W914NS-04-C-005, and W914NS-04-C-006).  The scores 
for all four were “Outstanding.”  Overall, the AFEB scores for Berger/URS were lower than 
those for the SPCOCs in the other sectors, but still mostly in the “Good” range. 

The Facilities and Transportation sector incurred two significant contract failures by design-build 
contractor in the sector, and of 70 task orders executed under the contracts, 15 were partially or 
fully terminated.  One contract failure resulted in the termination of three task orders to construct 
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150 Primary Healthcare Centers.2 The failure had multiple causes.  However, Louis Berger/URS 
Joint Venture had the responsibility for overseeing the budgets and schedules and for alerting the 
U.S. government when the healthcare center project was faltering. 

The disparity in the assessments came to a head in January 2006, when the AFEB chairman 
made the award-fee board presentation to the AFDO for the period September 10, 2005, to 
December 9, 2005.  The AFEB recommended a score of 68.48 percent, in the “Good” range.  
The presentation stated that Berger/URS’ strengths were in the areas of reporting and project 
controls especially in the quality of its reports and completion of required tasks.  The AFEB 
noted in particular Berger/URS’ efforts and performance in implementing the internal weekly 
program management reviews and the continued drive to create an integrated Facilities and 
Transportation Sector. 

In discussing problem areas, the presentation stated that the overall management of sector design 
build contractors needed a more deliberate focus to avoid repeat problems such as the health 
program.  It also needs to continue to guard against establishing unrealistic expectations in 
project award schedules and execution durations. 

The AFDO, however, summarily rejected the AFEB chairman’s assessment of performance.  
Instead, the AFDO issued a letter on January 28, 2006, denying any award-fee and stating that 
Berger/URS’ performance for the period was determined to be in the “Poor-Inadequate” range.  
The letter stated, “(d)uring this period Berger/URS has demonstrated unsatisfactory performance 
in its ability to convert its analysis of design build performance into meaningful and substantive 
recommendations, most notably the Primary Healthcare facilities and prisons.  These problems 
resonated throughout most aspects of this award-fee period.  Berger/URS has been dilatory in it’s 
obligation to this process.  Although Berger/URS is not responsible for the performance of the 
design build contractors, it is responsible for the reporting of deficiencies and making timely 
recommendations to the PCO for corrective actions.  Program/project management in this area 
has been conspicuously absent.” 

Six months later, on June 10, 2006, the Chief of the Facilities and Transportation sector issued a 
Letter of Concern to Berger/URS and cited five program management deficiencies.  The letter 
also voiced concern that Berger/URS’ performance concerns continue.  The letter stated, as one 
of the deficiencies, that Berger/URS had failed to provide well developed execution plans, and 
had especially lagged in its overall program management responsibilities.  In particular, the letter 
said, that the government leads feel that Berger/URS’ overall facilities and transportation sector 
Program Manager is not as engaged as he should be despite being in charge of the program for 
14 months. 

Nevertheless, discrepancies in evaluation persisted.  On August 20, 2007, GRD facilities and 
transportation sector officials and Berger/URS representatives stated that Berger/URS had 
achieved its purpose in Iraq.  A GRD official in the sector identified the primary healthcare 
project as a success; the sector, she said, plans to complete all of the remaining centers, despite 
security issues. 

                                                 
2 SIGIR 06-011 “Management of the Primary Healthcare Centers Construction Project”, April 29, 2006. 
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Other Weaknesses in Required Contract 
Administration Practices 

SIGIR found other weaknesses in the implementation of required contract administration 
practices: 

• Funds were obligated for award-fees prior to the determination of the award 

• The contracting officer did not formally transfer authority on the contracts when it 
changed administrative contracting officers 

• The U.S. government agencies did not consistently maintain copies of required 
“Restriction Against Disclosure” statements that all contractor and sub-contractor 
employees must sign under section H-7 of the contracts. 

• Performance monitors participated as voting members in the award-fee boards  

Award-fees Were Obligated Prior to Determination of the Fee 
For the PCOC and SPCOC contracts, SIGIR found that the contracting officers were usually 
obligating the full amount of the award-fee pool on the program management contracts before 
determination of the fee.  Chapter 8 of Defense Financial Accounting Service - Indianapolis 
regulation 37-1 states that award-fee-funds should be obligated after determination of the award-
fee.  In addition, the Army Contracting Agency Award-fee Guide states, “The base fee will be 
budgeted as part of the total contract budget and should be obligated under the basic contract.  
However, the award-fee is a bonafide need of the year in which the ‘decision to pay’ was made.  
Therefore funds for the award-fee are not obligated on the contract until a determination has 
been made by the AFDO that an amount is payable.  This results in payment for performance and 
base fee from one fiscal year and payment of part or the entire award-fee with the following 
fiscal year’s funds.”  

Administrative Contracting Authority Was Not Clearly Assigned 
Administrative Contracting Officer authority for the program management contracts was not 
clearly reassigned after the departure of the first administrative contracting officer.  
Administrative contracting officer authority was initially assigned to the Defense Contract 
Management Agency (DCMA) on October 1, 2004.  The agreement called for the agency to 
provide contract administration services as described in part 42 of the FAR and further defined 
by the delegation of authority issued by the procuring contracting officer for each delegated 
contract.  The contract modification provided a matrix to identify the contract administration 
functions that would be provided by the PCO, the DCMA home offices, and a DCMA team in 
Iraq.   According to the Contracting Officer, JCC-I/A later replaced DCMA as the administrative 
contracting officer, but there were no documents in the contract file supporting the delegation.  
The lack of a formal delegation of authority could create a misunderstanding about who is 
responsible for what, particularly given the high rate of turnover of personnel in Iraq.   
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Disclosure Restriction Statements Were Not Signed and Maintained 
SIGIR also found JCCI/A did not consistently maintain copies of the “Restriction Against 
Disclosure” statements that the contract requires all contractor and sub-contractor employees to 
sign.  Section H-7 of the contract contains a clause restricting disclosure of government 
information by contractor and subcontractor employees.  The clause requires that the contractor 
keep all information provided by the government or developed by the contractor in relation to a 
project in the strictest confidence, as the information is the sole property of the government. The 
requirement also pertains to sub-contractors.  The requirement is necessary because a program 
management contractors’ responsibility includes developing independent government estimates 
and managing government information that should not be disclosed to potential bidders during 
the solicitation process.  

SIGIR found a total of 31 signed non-disclosure statements in the Berger/URS contract file, but 
none in the other contract files.  The failure of JCC-I/A to maintain copies of the statements on 
file increases the risk that sensitive project information will be improperly disclosed and the 
solicitation process compromised. 

Performance Monitors Participated in AFEBs 
SIGIR identified several instances in which performance monitors participated as voting 
members in AFEBs, which is a violation of JCC-I/A policy. 

The JCC-I/A award-fee board policy states that performance monitors and other technical 
experts serve in advisory capacity only and may not participate during AFEB discussions. 
Performance monitors are deemed not to be members of the AFEB.  Nonetheless, SIGIR found 
that some sectors have performance monitors who sit on the board and vote on the ratings.  For 
example, senior GRD officials in the electricity sector told SIGIR in July of this year that they 
had allowed performance monitors to sit on award-fee boards in the electricity sector because 
there were only four GRD personnel in the sector.  As a result, they had no independent 
personnel they could assign the task.  A similar situation also existed in the water sector. 
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Conclusion and Lessons Learned 

Conclusion 
SIGIR was unable to conclude how well the approach of using contractors to manage contractors 
worked.  Our ability to make this assessment was inhibited by the weaknesses in the 
implementation of the contract administration process, particularly with regard to the award-fee 
process. 

The award-fee scores for the program management-support contractors indicate that the 
SPCOC’s were very satisfied with the performance of four of the contractors and slightly less 
satisfied with one.  Since SIGIR last reviewed the award-fee process for these contracts in 2005, 
there have been improvements.  However, the existing documentation and award-fee results still 
offer only limited conclusions about each contractor’s performance and senior official’s views on 
contractor performance were inconclusive as well.  GRD officials generally endorsed the 
contractors as effective and ITAO officials more often expressed dissatisfaction. 

Further, SIGIR noted some weakness in government oversight beyond the award-fee 
documentation issue.  These include (1) creating an improper obligation; (2) not formally 
transferring administrative contracting-officer responsibilities for the contracts; and (3) not 
maintaining contractor-signed information disclosure restriction statements in the contract file. 

Lessons Learned 
Because work on these program-management support contracts has ended, or soon will, SIGIR 
make no new recommendations.  However, SIGIR provides the following lessons learned: 

• The award-fee process can be an effective tool for creating incentive for contractors to 
strive for superior results.  Properly documenting contractor performance in accordance 
with award-fee criteria is essential to making appropriate award-fee judgments. 

• The success of any contractual relationship depends heavily on the quality of the 
direction and oversight given the contractor.  When government oversight is lax, the risk 
of problems increases. 

• A prerequisite for assessing the viability of any contract management approach, such as 
using contractors to manage contractors, requires the effective implementation of existing 
contract administration practices and policies. 

Management Comments and Audit Response 
The U.S. Army Corps of Engineers Gulf Region Division provided technical comments on a 
draft of this report.  These comments have been incorporated in the report where appropriate. 

A senior JCC-I/A official also stated that JCC-I/A was addressing the award-fee issues discussed 
in the report 
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Appendix A—Scope and Methodology 

In March 2007, SIGIR initiated the audit.  The overall objectives of this audit were to determine 
the roles and responsibilities assigned to the SPCOCs and the extent to which the U.S. 
government benefited from the services provided by the SPCOCs.  Specifically, our reporting 
objectives for this report were to (1) assess contractor performance in managing another 
contractor, and (2) review the effectiveness of the government in managing the contracts. 

SIGIR obtained copies of the seven contract files, which included the contracts, associated 
modifications, and other relevant documentation from the electronic contract files and the hard-
copy contract files at JCC-I/A.  Some award-fee documentation came from files in the GRD 
sectors. SIGIR reviewed these documents to gather information on the planning and solicitation 
of the contracts during the period of the Coalition Provisional Authority.   

To determine the cost of the SPCOC contracts, SIGIR reviewed financial data obtained from the 
Corps of Engineers Financial Management System (CEFMS) provided by GRD. 

To determine measurements of SPCOC performance, SIGIR interviewed knowledgeable 
personnel from GRD, JCC-I/A, ITAO, and the contractors.  SIGIR also reviewed the relevant 
award-fee plans, performance evaluations, award-fee ratings sheets, AFEB recommendations, 
AFDO letters, and contract modifications.  In addition, SIGIR reviewed JCC-I/A AFEB policy. 

SIGIR performed this audit from March 30 through September 10, 2007, in accordance with 
generally accepted government auditing standards. 

Use of Computer-Processed Data 
SIGIR reviewed financial data relating to SPCOC contract costs provided by GRD from 
CEFMS.  SIGIR did not audit CEFMS3.   

Prior Coverage  
Prior reports related to program management and award-fees issued by the Office of the Special 
Inspector General for Iraq Reconstruction (SIGIR) can accessed on our website 
http://www.sigir.mil. 

• “Iraq Reconstruction:  Lessons in Program and Project Management”, (SIGIR), March 
2007 included a history of program management during Iraq reconstruction and found 
that the reconstruction effort required, but did not initially receive, consistent and 
effective oversight.  The report also found that policy shifts meant that program managers 
not only met with long periods of uncertainty, but also had to adjust to new systems, 
procedures, and reporting requirements. 

                                                 
3 For more information on the reliability of data drawn from CEFMS, see GAO report 02-589, “Corps of Engineers 
Making Improvements but Weaknesses Continue”, June, 2002. 
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• “Award-fee Process for Contractors Involved in Iraq Reconstruction” (SIGIR 05-017) 
October 25, 2005 included a review of 18 cost-plus award-fee type contracts funded with 
IRRF and found that the award-fee plans did not include required criteria with definable 
metrics.  The review also found that the AFEB recommendations and determinations of 
fees were not documented in sufficient detail to show that the integrity of the award-fee 
process was maintained. 

• “Interim Briefing to the Project and Contracting Office – Iraq and the Joint Contracting 
Command – Iraq on the Audit of the Award-fee Process” (SIGIR 05-010) July 26, 2005 
included an effort to determine if award-fees are adequately reviewed, properly approved, 
and awarded according to established standards.  The review found that although policies 
and procedures were established, they were not consistently applied. 

• “Defense Contract Management – DOD’s Lack of Adherence to Key Contracting 
Principles on Iraq Oil Contract Put Government at Risk” (GAO-07-839) July 2007 
included a review to determine the extent to which the Department of Defense (DD) paid 
award-fees for the Restore Iraqi Oil contract and followed the award-fee process.  The 
finding: DOD did not conduct a formal award-fee board until almost all work was 
complete and did not provide the contractor with formal award-fee feedback. 

• “Defense Acquisitions – DoD Has Paid Billions in Award and Incentive Fees Regardless 
of Acquisition Outcomes” (GAO-06-066) December 2005 included a review to determine 
if award and incentive fees have been used effectively as a tool to achieve DoD’s desired 
acquisition outcomes.  The review found that the power of monetary incentives to 
motivate excellent contractor performance and improve acquisition outcomes is diluted 
by the way the department structures and implements incentives. 

• “Program Management in Support of Iraq Reconstruction” (A-2005-0194-ALA) May 
26, 2005 included a review to determine if the Army and PCO had controls and sound 
business processes to provide acquisition and program management support with respect 
to Iraq reconstruction.  The review found that additional controls were needed to reduce 
the risk associated with contractors performing inherently governmental functions, real or 
perceived conflicts of interest with contractors overseeing contractors, and award-fee 
plans. 

• “Contractors Overseeing Contractors:  Conflicts of Interest Undermine Accountability in 
Iraq” (Joint Report4) May 18, 2004 examined conflicts of interest in two oversight 
contracts issued by the CPA.  The report found that the oversight contractors have close 
business relationships with the construction contractors that they have been hired to 
oversee. 

                                                 
4 The joint report was prepared for the House Of Representatives Committee on Government Reform and Senate 
Democratic Policy Committee 

 17



 

Appendix B—Acronyms 

ACO Administrative Contracting Officer 
AFEB Award-fee Evaluation Board 
AFDO Award-fee Determining Official 
CEFMS U.S. Army Corps of Engineers Financial Management System 
DCMA Defense Contract Management Agency 
DFAS Defense Finance and Accounting Service 
DOD Department of Defense 
GRD Gulf Region Division, U.S.  Army Corps of Engineers 
IPA-JV Iraq Power Alliance Joint Venture 
IRRF Iraq Relief and Reconstruction Fund 
ITAO Iraq Transition Assistance Office 
JCC-I/A Joint Contracting Command – Iraq/Afghanistan 
JV Joint Venture 
PCO Project and Contracting Office 
PCOC Project and Contracting Office Contractor 
PMO Program Management Office 
SIGIR Special Inspector General for Iraq Reconstruction 
SPCO Sector Project and Contracting Office 
SPMO Sector Program Management Office 
SPCOC Sector Project Contracting Office Contractor 
USACE U.S. Army Corps of Engineers 
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Appendix C—Report Distribution 

Department of State 
Secretary of State 

Senior Advisor to the Secretary and Coordinator for Iraq 
Director of U.S. Foreign Assistance/Administrator, U.S. Agency for International 

Development 
    Director, Office of Iraq Reconstruction 

 Assistant Secretary for Resource Management/Chief Financial Officer, 
  Bureau of Resource Management 

U.S.  Ambassador to Iraq 
Director, Iraq Transition Assistance Office 
Mission Director-Iraq, U.S. Agency for International Development 

Inspector General, Department of State 

Department of Defense 
Secretary of Defense 
Deputy Secretary of Defense 

Director, Defense Reconstruction Support Office 
Under Secretary of Defense (Comptroller)/Chief Financial Officer 
 Deputy Chief Financial Officer 
 Deputy Comptroller (Program/Budget) 
Inspector General, Department of Defense 
Director, Defense Contract Audit Agency 
Director, Defense Finance and Accounting Service 
Director, Defense Contract Management Agency 

Department of the Army 
Assistant Secretary of the Army for Acquisition, Logistics, and Technology 

Principal Deputy to the Assistant Secretary of the Army for Acquisition, Logistics, and 
Technology 

Deputy Assistant Secretary of the Army (Policy and Procurement) 
Director, Project and Contracting Office 
Commanding General, Joint Contracting Command-Iraq/Afghanistan 

Assistant Secretary of the Army for Financial Management and Comptroller 
Chief of Engineers and Commander, U.S. Army Corps of Engineers 
 Commanding General, Gulf Region Division 

Chief Financial Officer, U.S. Army Corps of Engineers 
Auditor General of the Army 

U.S.  Central Command 
Commanding General, Multi-National Force-Iraq 

Commanding General, Multi-National Corps-Iraq 
Commanding General, Multi-National Security Transition Command-Iraq 
Commander, Joint Area Support Group-Central 

Other Federal Government Organizations 
Director, Office of Management and Budget 
Comptroller General of the United States 
Inspector General, Department of the Treasury 
Inspector General, Department of Commerce 
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Inspector General, Department of Health and Human Services 
Inspector General, U.S. Agency for International Development 
President, Overseas Private Investment Corporation 
President, U.S. Institute for Peace 

Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member 

U.S. Senate 

Senate Committee on Appropriations 
Subcommittee on Defense 
Subcommittee on State, Foreign Operations and Related Programs 

Senate Committee on Armed Services 
Senate Committee on Foreign Relations 

Subcommittee on International Operations and Terrorism 
Subcommittee on Near Eastern and South Asian Affairs 

Senate Committee on Homeland Security and Governmental Affairs 
Subcommittee on Federal Financial Management, Government Information and 

International Security 
Subcommittee on Oversight of Government Management, the Federal Workforce, and 

the District of Columbia 

U.S. House of Representatives 

House Committee on Appropriations 
Subcommittee on Defense 
Subcommittee on Foreign Operations, Export Financing and Related Programs 
Subcommittee on Science, State, Justice and Commerce and Related Agencies 

House Committee on Armed Services 
House Committee on Government Reform 

Subcommittee on Management, Finance and Accountability 
Subcommittee on National Security, Emerging Threats and International Relations 

House Committee on International Relations 
Subcommittee on Middle East and Central Asia 
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Appendix D—Audit Team Members 

This report was prepared and the review was conducted under the direction of Glenn  D. Furbish, 
Acting Assistant Inspector General for Audit, Office of the Special Inspector General for Iraq 
Reconstruction.  The staff members who contributed to this report include:  

Benjamin Comfort 

Nadia Shamari 

William Shimp 

Frank Slayton 

Roger M. Williams 
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SIGIR’s Mission 

 
Regarding the U.S.  reconstruction plans, programs, 
and operations in Iraq, the Special Inspector General 
for Iraq Reconstruction provides independent and 
objective: 
• oversight and review through comprehensive 

audits, inspections, and investigations 
• advice and recommendations on policies to 

promote economy, efficiency, and effectiveness 
• deterrence of malfeasance through the prevention 

and detection of fraud, waste, and abuse 
• information and analysis to the Secretary of 

State, the Secretary of Defense, the Congress, 
and the American people through Quarterly 
Reports 

 
Obtaining Copies of SIGIR 
Reports and Testimonies 

To obtain copies of SIGIR documents at no cost, go 
to SIGIR’s Web site (www.sigir.mil). 
 

To Report Fraud, Waste, 
and Abuse in Iraq Relief and 
Reconstruction Programs 

Help prevent fraud, waste, and abuse by reporting 
suspicious or illegal activities to the SIGIR Hotline: 
• Web:  www.sigir.mil/submit_fraud.html 
• Phone:  703-602-4063 
• Toll Free:  866-301-2003 
 

Congressional Affairs Hillel Weinberg 
Assistant Inspector General for Congressional 
    Affairs 
Mail:   Office of the Special Inspector General 
                for Iraq Reconstruction 
            400 Army Navy Drive 
            Arlington, VA  22202-4704 
Phone:  703-428-1059 
Email:  hillel.weinberg@sigir.mil 
 

Public Affairs Kristine R. Belisle 
Director for Public Affairs 
Mail:    Office of the Special Inspector General 
                 for Iraq Reconstruction 
             400 Army Navy Drive 
             Arlington, VA  22202-4704 
Phone:  703-428-1217 
Fax:      703-428-0818 
Email:   PublicAffairs@sigir.mil 
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